

# **Mobile App Testing Effort Estimation**

**Greetings from testbytes!** 



#### Dear sagar Testing,

Thank you for using our cost estimation calculator.

Estimation for your requirement is presented in 3 different breakup for better understanding

- 1) First break-up is based on planning and execution of tests
- 2) Second is the effort involved in testing various modules of your app
- 3) Third is the effort estimation of types of testing that is going to be used on your app

#### Specifications

#### **User Preferences**

| Domain                    | E-commerce |
|---------------------------|------------|
| Platforms                 | los        |
| No: of Testing Modules    | 15         |
| Avg: Screens Per Module   | 10         |
| Total: No of Screens      | 150        |
| No: of Devices            | 40         |
| No: of external Interface | 10         |

| Default Type of Testing       | Functional Testing, Usability Testing,<br>Compatibility Testing |
|-------------------------------|---|
| Type of Testing (Opted)       | Security Penetration Testing, Graybox<br>Testing                |
| Choosen Security Testing Type | Graybox Testing   |
| How Complex                   | Complex   |
| No: of Cycles                 | 4   |
| No: of Test Cases             | 206   |

# **Test Execution Effort Breakdown**

# Test Preparation Effort

115

Test Case/Scenario Preparation Effort (in hrs) **150** 

Test Preparation Effort (in hrs) 6

Test Environment Setup (in hrs)

29

Test Data Preparation (in hrs)

### **Test Execution Effort**

| Cycles | Test<br>Preparation | Test<br>Execution | Defect<br>Reporting | Retesting (if testcase failed) |
|--------|---------------------|-------------------|---------------------|--------------------------------|
| 1      | 23                  | 170               | 34                  | 0                              |
| 2      | 16                  | 95                | 14                  | 33                             |
| 3      | 11                  | 68                | 10                  | 33                             |
| 4      | 7                   | 41                | 6                   | 33                             |

| Total | 57  | 374 | 64 | 99   |
|-------|---|-----|----|------|
| Tota  | Total Test Cycle Execution Efforts (in hrs) |     |    | 594  |
| Cor   | Compatibility Testing (in hrs) (40 Devices) |     |    | 1320 |
|       | Total Efforts (in hrs)                      |     |    | 2064 |

# **Effort involved in testing various technologies**

| Technology         | Efforts (Hrs.) |
|--------------------|----------------|
| Responsive testing | 310            |
| Android App        | 0              |
| iOS App            | 1238           |
| Windows App        | 0              |
| Other Features     | 21             |
| Database           | 21             |
| Webservices        | 310            |
| Admin Panel        | 165            |
| Total              | 2064           |

| Effort involved in types of testing |      |  |
|-------------------------------------|------|--|
| Functional Testing                  | 434  |  |
| Usability Testing                   | 310  |  |
| Compatibility Testing               | 1320 |  |

#### TImeline 5 Month

Default Testing Effort is

2064 Hrs

and Cost Range is

\$11,352.00 -\$15,480.00 USD

\* The cost has been generated by our in-house system with 85-95% accuracy.

Variations can happen owing to various factors.

| Type of Testing (opted)      | Efforts (Hrs.) |
|------------------------------|----------------|
| Security Penetration Testing | 80             |
| Graybox Testing              | 40             |

Apart from your chosen types of testing, listed below are the effort involved in other types to ensure that your product is as robust as it can get.

If you wish to know why you need them Read <u>Here</u>

| Type of Testing (optional) | Efforts (Hrs.) |
|----------------------------|----------------|
| Load Performance Testing   | 40             |
| Beta Testing               | 120            |
| Localisation Testing       | 120            |
| Installation Testing       | 24             |
| Automation Testing         | 1228           |

To ensure maximum stability, security and scalability your app it must go other forms of testing (mentioned at the estimation part). If you wish to opt for other types of testing the estimated cost, effort and timeline would be,

| Expected Timeline | Overall Effort | Overall Cost                  |
|-------------------|----------------|-------------------------------|
| 5 Months          | 2184 hrs       | \$12,012.00 - \$16,380.00 USD |

If you have any query regarding the estimation feel free to contact us at

www.testbytes.net

•

+1 929 552 0053

9

+918113865000

- We are now 96K+ on Linked in

Join us